
Georgia Date:

User: krender Department of Transportation Page 1 of 3

Pay Period: 01/09/2014

to 08/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14689-13-000-0

Estimate Summary By Project

Estimate Number: 0001

09/08/2014

Contract Location: Time Allowed:

27 BEGINNING AT THE DOOLY COUNTY LINE AND EXTENDING TO SOUTH

 

Contractor:

REEVES CONSTRUCTION COMPANY Date Let:

101 SHERATON CT. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MACON GA 31210-1155 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

LIBERTY MUTUAL INSURANCE COMPANY

11/22/2013

12/06/2013

01/08/2014

01/09/2014

08/11/2014

00/00/0000

00/00/0000

296 Days

10/31/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 03   

Elapsed Calender Days:

Percent Time: 79.39

235 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$2,118,245.00

$2,118,245.00

$1,268,137.87

40.13%

Counties:

Pulaski

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

M004614      $2,118,245.00 $2,118,245.00 $1,268,137.87 40.13% $850,107.13

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 3

Pay Period: 01/09/2014

to 08/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14689-13-000-0

Estimate Summary By Project

Estimate Number: 0001

09/08/2014

Project Number: M004614      SR 27 - MILLING, INLAY, PLMX RESF AND SS SURF TRT PAV

 

M004614                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $680,085.71 $0.00 $680,085.71

Non-Participating $170,021.42 $0.00 $170,021.42

Total Earnings $850,107.13 $0.00 $850,107.13

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $850,107.13 $0.00 $850,107.13

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $850,107.13 $0.00

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $850,107.13

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 3

Pay Period: 01/09/2014

to 08/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14689-13-000-0

Estimate Summary By Project

Estimate Number: 0001

09/08/2014

Project Number M004614      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .000

 190835.000 .250

M004614

 

.250 $47,708.75 $47,708.75

0015 402-1802     RECYCLED ASPH CONC PATCHING, INCL BITUM MATL & H LIMETN  500.000 .000

 80.000 491.500

 

 

491.500 $39,320.00 $39,320.00

0025 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  8,345.000 .000

 62.000 7,787.610

 

 

7,787.610 $482,831.82 $482,831.82

0035 413-1000     BITUM TACK COAT GL  8,210.000 .000

 3.000 100.000

 

 

100.000 $300.00 $300.00

0040 424-5107     SINGLE SURFACE TRTMT, STN SIZE 7 , GP 2 ONLYSY  185,440.000 .000

 1.100 173,972.278

 

 

173,972.278 $191,369.51 $191,369.51

0045 432-5010     MILL ASPH CONC PVMT, VARIABLE DEPTH SY  210,100.000 .000

 0.520 170,340.476

 

 

170,340.476 $88,577.05 $88,577.05

Category Amount: $850,107.13 $850,107.13

Project Total Amount: $850,107.13 $850,107.13


